
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE   
 

PROJECT NO. 
DR0301 

PROJECT TITLE: 
BROOKSIDE/BELKNAP DRAINAGE IMPROVEMENTS 

DESCRIPTION 
Provide design and construction for drainage improvements to the Brookside and Belknap subdivisions per the 
recommendations outlined in the preliminary engineering report prepared by Kelly Kaluza and Associates in April of 2002, 
and the reconstruction of South Belknap St. from Terry to Azalea in conjunction with the extension of the storm sewer system 
north from Azalea St. 
 
PROJECT MANAGER (S) 
Mike Leech, Assistant Director of Public Works 
 
 
 
 

 
CONSULTANT (S) Kelly Kaluza 
 
CONTRACTOR (S) Fort Bend County 
 Drainage District, City of Sugar Land Street 
and Drainage Division, South Coast 
Contractors  

BUDGET AMOUNT     $260,000  

PROJECT COSTS BUDGET ACTUAL 

Design/Surveying (Ditches) 25,000 $21,950 
Design/Surveying (Storm 
sewer under Brooks) 25,000 $12,950 

Construction 210,000 $224,079 

Contingency   

TOTAL COSTS 260,000 258,979 

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Design/Surveying (Ditches) 01/03-05/03 06/03 06/03 
Design/Surveying (Storm 
sewer under Brooks) 08/03 09/03 09/03 

Construction (ditches) 07/03 07/03-08/03 09/03 

Construction (Storm sewer 
under Brooks)  10/03 

12/03 
01/04 

2-04 

3-04 
COMMENTS 
TxDOT has caused delays with this project, as it has taken significantly 
longer than anticipated to get the permit to cut across Brooks Street and 
install the culverts and inlets. Construction is now scheduled to begin in 
December.  TxDOT has assured the City that the Permit will be forthcoming 
as they want us to get out of the way so that they can re-do Brooks Street.  
Funds have been added to cover costs associated with Upper Ditch H 
project and the Matlage way extension.  The remaining internal (within 
subdivision) storm sewer to be designed later on in 2004 as construction 
funding is programmed in the CIP for 2005. 
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